

View Point Rd - KC Renewal

From: Nilanka Hewa <nilanka.hewa@mornpen.vic.gov.au>
To: Tom Haines-Sutherland <tom.haines-sutherland@mornpen.vic.gov.au>, Robert Stevenson <robert.stevenson@mornpen.vic.gov.au>
Cc: Dean A. Higgins <dean.higgins@mornpen.vic.gov.au>
Date: Thu, 10 Apr 2023 16:01:20 +1000
Attachments: PO_K&C_View Point Rd_McCre_300000002211029_MPS192147_0.pdf (26.36 kB); RE: FW: Viewpoint Road McCrae (189.95 kB); 20230503_113348.jpg (6.2 MB); 20230517_154044.jpg (5.41 MB); 20230628_142808.jpg (4.66 MB); 20230818_121443.jpg (4.73 MB)

Hi Tom ,

Please find the Purchase order attached herewith,

The date on the PO is 22 October 2022, as I provided all the purchase orders to Downer at once so they could schedule all the FP and KC renewal works together. However, the work didn't commence until the hedge was removed. I've also attached an email thread from Dean Higgins and the residents at 9 View Point Rd confirming the hedge removal arrangement was scheduled for early May 2023.

Additionally , I have attached few pictures taken throughout the project.

- * Image 113348- taken on 03/05/2023 just after the Hedge removal.
- * Image 154044- taken during the kerb Removal.
- * Image 142808 –Taken after construction of new KC & Drainages
- * Image 121443- at completion

I hope this is sufficient to confirm that the invoice date in Downer's spreadsheet is incorrect.

Regards,




NILANKA HEWA | Senior Project Manager - Roads & Drainage

Email: nilanka.hewa@mornpen.vic.gov.au

Phone: 03 5950 1270

Private Bag 1000, Rosebud VIC 3939 | 90 Besgrove Street, Rosebud VIC 3939

Follow us on social media!



Mornington Peninsula Shire acknowledges and pays respect to the Bunurong people, the Traditional Custodians of these lands and waters.

[We are committed to carbon neutrality.](#)